
ID Task Name Start Finish
1 Produce Administrative Draft EIS Mon 1/24/05 Mon 4/4/05

2 New Information Incorporation Mon 1/24/05 Fri 4/1/05

3 IN SC Presentation Mon 3/28/05 Mon 3/28/05

4 Provide Admin. DPEIS to Signatories and Tribes Mon 4/4/05 Mon 4/4/05

5 Tribal Consultation Period (BOR) Tue 4/5/05 Mon 7/25/05

6 Tribal Comment Period - Admin. Draft Tue 4/5/05 Mon 5/16/05

7 Tribal Comment Period - Public Draft Sat 6/11/05 Mon 7/25/05

8 Tribal Hearing - Pubic Draft Tue 6/21/05 Mon 7/18/05

9 Produce Draft EIS Tue 4/5/05 Fri 6/10/05

10 Admin. Comment Period Tue 4/5/05 Mon 5/2/05

11 Signatory Comment Period Tue 4/5/05 Mon 5/2/05

12 Admin. Comment Resolution Tue 5/3/05 Wed 5/25/05

13 SWCA Comment Resolution Document Tue 5/3/05 Mon 5/16/05

14 INSC Concurrence Tue 5/17/05 Wed 5/25/05

15 Decision: Adhere to schedule? Thu 5/5/05 Thu 5/5/05

16 Decision: Schedule public hearings? Thu 5/5/05 Thu 5/5/05

17 Incorporate Final Comments / Resolution Thu 5/26/05 Fri 6/10/05

18 Public DPEIS Written Thu 5/26/05 Wed 6/8/05

19 JLA Final Review Thu 5/26/05 Mon 6/6/05

20 Deliver NOA to COE Fri 6/3/05 Fri 6/3/05

21 DPEIS Production and Distribution Thu 6/9/05 Fri 6/10/05

22 Publish NOA Fri 6/10/05 Fri 6/10/05

23 Produce Final EIS and ROD Sat 6/11/05 Mon 9/19/05

24 Public Comment Period Sat 6/11/05 Mon 7/25/05

25 45 Day Public Comment Period Sat 6/11/05 Mon 7/25/05

26 Public Hearing for DPEIS Tue 6/21/05 Mon 7/18/05

27 Public Comment Resolution Tue 7/26/05 Thu 9/1/05

28 Comment Resolution Document to INSC Tue 7/26/05 Fri 8/12/05

29 INSC Concurrence Mon 8/15/05 Thu 9/1/05

30 Produce Final EIS and ROD Fri 9/2/05 Mon 9/19/05

31 Produce Final PEIS Fri 9/2/05 Thu 9/15/05

32 Mail Out Final PEIS Fri 9/16/05 Mon 9/19/05

33 Record of Decision and Agreement Tue 9/20/05 Fri 10/21/05

34 Record of Decision Tue 9/20/05 Tue 9/20/05

35 ROD waiting Period Wed 9/21/05 Thu 10/20/05

36 Sign Cooperative Agreement Fri 10/21/05 Fri 10/21/05
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